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EIS DRAFTING AND TECHNICAL 
STUDIES
Environmental Approvals
  Draft EIS
  Submission of EIS to EPA
  EPA Review Period of EIS
  Public Consultation Period
  EPA Provide Comments on EIS
  Scoping Studies
  Prepare SEIS
  Submission of SEIS
  Review of SEIS
  Direction for Further Information on SEIS
  Hydrogeological and GDE Studies
  Submission of SEIS
  EPA Provide Comments on SEIS
  EPA Prepare Assessment Report
  Project Approval

FEASABILITY STUDIES AND 
TESTWORKS
General
Metallurgical Testwork
Process Engineering Design And Studies

PROJECT ACTIVITIES
Pit Dewatering
  Evaporation of Pit Water
  Evaporation Pond Remediation & Expansion
  Pumping Water from Pit to Evaporation Pond
  Forced Evaporation from the Evaporation Pond
Site Preparation and Construction
Mining Operations
Closure and Rehabilitation 2027
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